

Next steps

What	When	Who
Finalize the project plan/activities	June 2017	K&U TAC members; IUCN/UNECE/IGAD Sec
Next set of analytical activities/studies (e.g.: investment strategy; institutional arrangements)	June – Oct 2017	K&U TAC members and/or PMU or task force TBD; IUCN/UNECE/IGAD Sec
SAVA/Rhine study tour	Sept/Oct 2017	TAC/SMM Stakeholders
2 nd SMM Workshop - Identifying Collaborative Water Management Solutions and Opportunities for Benefits Enhancement through an update of the investment strategy together with continuation of dialogue on institutional framework for transboundary river basin governance +training?	Nov/Dec 2017	SMM Stakeholders
3 rd SMM Workshop - Identification of investment and development opportunities for the enhancement of shared benefits by development partners and stakeholders +training?	March 2018	SMM Stakeholders and Development Partners
Production of final outputs and report	April-December 2018	K&U TAC members and/or PMU or task force TBD; IUCN/UNECE/IGAD Sec